
Contractor 

Parking – up to 

60 spaces 

(Phase 

dependant)

Designated Delivery & 
Unloading area – No 
Highway Loading

Vehicle Holding 
Area (no queuing 
on highway)

Site 
Gate 
Access

Vehicle Turning Area

Construction Logistics Plan
              (Peak Phase)

Construction Traffic Management 
Notes:
• All deliveries pre-booked
• No loading/unloading on public 

highway
• No contractor parking off-site
• Gateman controls all vehicle 

movements
• No vehicle queuing on East 

Dock Road
• Wheel wash in operation
• Road sweeping implemented 

as required

CONSTRUCTION VEHICLE 
TYPES:
• Vans and light goods 
vehicles
• 7.5t – 18t rigid HGVs
• Occasional articulated 
vehicles
All vehicles will enter and 
following the one way system
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